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Thai Stanley is a manufacturer of world-class automotive lighting based in Thailand. In late 2006, 
two core employees of Thai Stanley, Mr. Boriboon Samrejphol and Mr. Watchara 
Sathapornpiboon, realized that Thai Stanley’s legacy system needed to be improved, and that in 
order to succeed in an increasingly competitive world the company needed to introduce an ERP 
system. These two conveyed their concerns to the head office, and the company, along with its 
principle shareholder Stanley Electric, decided that it was time for Thai Stanley as well to 
introduce SAP. This is the story of a company taking the initiative to safeguard its future and 
provide better services to its customers. ABeam Consulting is proud to have been selected to 
support Thai Stanley in helping its employees make their dream for a coordinated approach to 
integrated business processes a reality.

Challenges
•  Thai Stanley needed an integrated and multifaceted global standard that could be used in local factories
•  Data collection needed to be done in real-time, with greater accuracy and visibility, to help Stanley Electric get a better grasp on data 
for management purposes and realize its global strategy

•  There was an overdependence on individual efforts, and disunity among various code types, leading to waste
•  It was important that there be thorough, multilingual communication between all parties at each level of the information chain in 
Japan and Thailand throughout the SAP implementation process

Solutions
•  Promote complete standardization through the first international installation of SAP in the Stanley Electric Group
•  Improve business processes and workflow to establish clear roles and responsibilities
•  Work to facilitate knowledge transfers throughout Thai Stanley factories
•  Establish Key Performance Indicators (KPI) to gauge waste and performance
•  Construct a system for cost accounting

Success Factors
•  The new ERP system was implemented in three phases: first within Accounting, then for Sales and Purchases, and finally for 
Production Management processes

•  ABeam worked to ensure thorough communication, holding weekly meetings with all stakeholders to link tactical responses to issues 
and problems

•  ABeam drew on their wealth of knowledge in the automotive parts industry and for SAP implementation to help Thai Stanley avoid 
foreseeable problems

•  Commitment on the part of ABeam to matching the needs of Thai Stanley with effective solutions
•  ABeam ensured that the SAP system implemented was reconciled with Thai Stanley’s corporate culture and the Stanley New 
Approach for higher Productivity (SNAP)

•  ABeam carried out tests using data gathered from the field



“It was at the end of 2006 when they first approached me 
about implementing an ERP solution” began Mr. Hiroyuki 
Nakano, President of Thai Stanley. Pointing to Mr. Boriboon 
Samrejphol, Department Manager of the System Develop-
ment Department, and Mr. Watchara Sathapornpiboon, 
Manager of the Office of Corporate Plan, he continued, “This 
project belongs to the local employees.”

Visit any workplace of Thai Stanley and you will notice 
something remarkable. You will see it in the actions and hear 
it in the words of every employee. It is a supreme sense of re-
sponsibility. The employees of the company feel total owner-
ship of their jobs. It is this sense of responsibility that first led 
Mr. Boriboon and Mr. Watchara to propose the implementa-
tion of an ERP system at Thai Stanley. 

“We knew we needed change,” said Mr. Boriboon. “The 
legacy system needed to be improved. We needed a more in-
tegrated system that could provide us with a centralized ap-
proach to data management. We needed greater transparency 
in all of our business practices.”

The decision to upgrade from Thai Stanley’s legacy system 
was not lightly made. All relevant players at each level of the 
information chain were included in the discussion every step 
of the way, from the workers in the factories to management. 

“The Thai people recognized the need to implement better 
systems,” commented Mr. Nakano. “This process started in 
the workplaces and proceeded with the consent of employees. 
We in management recognize the importance of giving each 
workplace tools they can be happy with. They are the ones 
using the system, so they must be comfortable with it. They 
must feel they have ownership of any system we put in place.”

After months of real communication, it was decided that 
SAP was the best choice for Thai Stanley. 

Mr. Hiroshi Taruki, Team Manager of the Integrated Sys-
tems Solution Department of Stanley Electric gave his im-
pression when he first heard that Thai Stanley wanted to im-
plement SAP: “We at Stanley Electric have already 
implemented SAP R/3 in Tokyo, and we recognize the need 
to begin rolling out coordinated standardization systems 
around the world. Of course, this was our first international 
implementation of SAP, so we had our doubts, but since 
there was such a strong call for this from Thailand we offered 
our full support. We also believed that in Thai Stanley there 
was a good opportunity to establish a model for ERP imple-
mentation overseas.”

The people of Thai Stanley knew that the shift from their 8
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First international SAP implementation

Coordinated with global standardization

Striking a balance with local business practices
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legacy system to SAP wouldn’t be easy. It would require a rev-
olution in the way business was done. In order to make the 
transition easier, it was decided that the project would be 
split into three phases. In Phase One, SAP would be imple-
mented for accounting processes. This would be followed by 
an implementation for sales/procurement processes in Phase 
Two and production/cost processes in Phase Three.

“We completed Phase One with a local provider,” said Mr. 
Nakano, looking back. “When it came time to implement 
Phase Two, we decided to consider what other companies 
were available. For Phase Two and Phase Three, since we were 
dealing with business processes that affect our customers, we 
knew it was absolutely important that implementation pro-
ceed smoothly. We needed a partner who could provide us 
with total support for any issues we faced, and who would 
stay with us in the long run. Finally, since we are a Thai com-
pany, we knew we needed a partner that could facilitate effec-
tive communication between all the involved parties in Thai-
land and Japan.”

For Phase Two and Phase Three of the project, Thai Stanley 
decided to call for bids from many consulting agencies. Al-
though the company received numerous proposals, for Thai 
Stanley, the clear choice was ABeam Consulting. Mr. Nakano 
explained why:

“More than anything, it was important to us that we find a 
company that could offer total support, including after-ser-
vice support. Cost-competitiveness was of course also a factor 
in our decision, but what we really wanted was a partner who 
could give us peace of mind about the operation of the new 
system after it was in place. Ultimately, we wanted a compa-
ny who would be committed to this project. Beyond that, the 
Thai people trusted them. We knew that they could commu-
nicate effectively and work with our Thai employees. Finally, 
we were impressed by the extent of their knowledge not just 
in implementing ERP systems, but also with regard to our 
industry. They seemed capable of giving us advice tailored to 
our needs. That gave us peace of mind about the implemen-
tation process.”

Client passion; professional excellence; power of diversity; 
collaboration and collegiality; global perspective – the core 
values of ABeam Consulting. It was these core values that 
won over Thai Stanley and convinced them that they had 
found a real partner.

Once ABeam Consulting had been chosen as Thai Stanley’s 
real partner for Phase Two and Phase Three of the SAP im-
plementation, ABeam consultants immediately got to work 
formulating phase-specific plans and a work statement.

Mr. Boriboon described his first impression of the team 

The Thai Stanley approach to standardization

“I could really feel that the commitment was there on 
all levels”

“We knew we needed change”



from ABeam Consulting during this time: “At the beginning, 
I wasn’t sure about working with them, I didn’t know if they 
could be trusted. But after I had the chance to spend more 
time with their consultants, I could really feel that the com-
mitment was there on all levels. Some of our requirements 
were very detailed, or very particular to a Thai workplace, but 
no matter what, they always looked into our requests and re-
plied back to us in good time. Sometimes the implementa-
tion process took longer than projected because of all our 
new requests, but since the ABeam people were so responsive 
I think in the end we have been given a very flexible system.”

For both Phase Two and Phase Three, the team from 
ABeam Consulting drew up detailed project timelines and 
plans to help Thai Stanley proceed smoothly from the Kick-
off Date to the Go Live. The team made sure that at each 
project milestone the Steering Committee in Thai Stanley 
was well informed of the project’s status and had total control 
over its evolution. ABeam Shanghai Principal Takeshi Kawa-
mura, total coordinator for the Thai Stanley project, flew 
back and forth between Japan and Thailand to make sure 
that Stanley Electric was included as well. In Thailand, 

ABeam Thailand Director of Integrated Enterprise Solutions 
Supreeda Jirawongsri made sure that the Thai Stanley side 
was fully empowered throughout the implementation.

“From the start, we knew communication would be the 
key to the success of this project,” said Ms. Supreeda. “And so 
we supported precise communication by sending constant re-
ports to Stanley Electric and Thai Stanley, by working closely 
with the Thai workers in the each workplace and by facilitat-
ing each project Steering Committee meeting in both Thai 
and Japanese to ensure that everyone had a say in the project’s 
direction.” “Thai people are very soft spoken and do not usu-
ally state their opinions directly,” added Mr. Kawamura. “We 
worked hard to make sure that there was effective communi-
cation between all involved parties.”

For the employees of Thai Stanley, the ease with which they 
were able to communicate with the ABeam consultants came 
as a great relief. “We needed to make sure our new system 
was good for each workplace,” stressed Mr. Watchara. “But 
that doesn’t just mean the factories. In this company, work is 
carried out everywhere. Yes the factories are workplaces, but 
so is the President’s Office, accounting, every department. 
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Each workplace has different requirements, and we needed to 
put in place a system that met everyone’s needs. The system 
needed to be optimized to ensure complete engagement in 
every location. We needed total communication, and we are 
pleased with what we got from ABeam.”

As is so often the case when anything new is introduced in 
a company, the project Steering Committee in Thai Stanley 
and the team from ABeam Consulting came up against a lot 
of resistance. 

“When we implemented SAP R/3 in Stanley Electric in 
Tokyo, there was also resistance. We in management under-
stood the apprehension of the Thai people well, but we want-
ed to see this project succeed,” explained Mr. Nakano. 

Mr. Boriboon reported that in the beginning, he also felt 
uneasy about some of the changes recommended by ABeam 
Consulting, and was unsure if the company had been the 
right choice. “I was not certain at first, but over time we be-
gan to see results. The consultants from ABeam showed real 
commitment. They dealt with our issues. They always saw ev-
erything through to the end.”

“We believed it was vital that our work for this project be 
based on an understanding of Thai culture and the way 

things are done in Thailand,” said Ms. Supreeda, explaining 
the ABeam approach. “Each ABeam member was well aware 
of the differences in the implementation process between an 
implementation in Thailand and one in Japan. We commu-
nicated a lot with the people in each workplace to make sure 
the process could proceed forward smoothly. Through real 
communication we gradually gained the understanding of 
each Thai Stanley employee about the new system and work-
flow improvements.” ABeam Thailand Integrated Enterprise 
Solutions Department Manager Montree Tuntithavorn add-
ed, “The goal for this project was not just to implement SAP 
for management but to introduce KPIs that could dramati-
cally improve efficiency for every employee. In order to 
achieve this goal, we knew that we needed to foster an under-
standing of the importance of the project among the users 
while working within a budget and timeframe that the man-
agement could accept. Communication and collaboration 
with all parties was crucial to the success of this project.”

It wasn’t just persistent communication that helped ABeam 
Consulting win over Thai Stanley employees. It was also the 
constant efforts of ABeam Consulting to understand the core 
values of Thai Stanley and incorporate these values in the 
new ERP system. The people of Thai Stanley are all dedicated 
to the Stanley New Approach for higher Productivity 
(SNAP), a multifaceted approach to eliminating waste and 
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maximizing output. 
“For us, ERP systems are just tools. SNAP is our culture, 

our bible,” explained Mr. Taruki. It became clear early on in 
the project that the new SAP system would not succeed in 
Thai Stanley unless it was tailored for full integration with 
SNAP. The team from ABeam Consulting took this issue se-
riously.

“Our objective from the start was to implement a new ERP 
system based on SNAP,” said Mr. Boriboon. “When ABeam 
discussed the software solutions available to us, they always 
explained how each solution would be compatible with 
SNAP. They focused on the business processes rather than on 
just the software. This meant a lot to all of us.” Mr. Kawamu-
ra explained, “The SAP Global Template wasn’t necessarily 
designed to work absolutely everywhere. We made sure to 
move forward with the rollout while integrating any special 
requests from Thai Stanley.”

With the closing of Phase Three, the SAP applications have 
now been integrated into SNAP and fully implemented 
throughout Thai Stanley. The company is beginning to see 
measurable results. 

“Now that we have an integrated system in place and since 
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people are starting to use it to enter data in real-time,” com-
mented Mr. Watchara. “We are no longer forced to key in 
data over and over again. All of our processes have been cen-
tralized online, increasing transparency and allowing us to 
track projects and orders better. The efficiencies we have 
achieved thanks to the SAP applications have allowed us to 
save on labor costs and processing times.” 

In the end, for Thai Stanley, success is all about customer 
satisfaction. This is yet another point of shared values be-
tween Thai Stanley and ABeam Consulting. Mr. Nakano of-
fered his thoughts on the results of the project: “As a parts 
manufacturer, our focus is always on our relationship with 
our customers. We want to ensure the smooth supply of 
parts, stable quality, and low costs. If our customers don’t feel 
these effects because of the implementation of this system, 
there has been no point. But I have a feeling that people are 
beginning to use the system more and more and that our cus-
tomers as well will see positive results.”

From Stanley Electric, Mr. Taruki added his opinion: 
“From my perspective, I believe that ABeam did a thorough 
job on this. It was clear that they managed communications 
well and were committed to a successful outcome. They de-
livered on their promises, and they didn’t do anything we 
didn’t want. In Japan, it is common for solution providers to 
try and bundle in extra services the customer doesn’t really 

A new day for Thai Stanley

Montree Tuntithavorn
Manager of Integrated 
Enteprise Solutions,
ABeam Consulting
(Thailand) Ltd.

Takeshi Kawamura
Principal,
ABeam Consulting
(Shanghai) Ltd.

Supreeda Jirawongsri
Director of Integrated
Enterprise Solutions,
ABeam Consulting
(Thailand) Ltd.



just for Thai Stanley but for the Stanley Group as a whole, he 
exclaimed, “Proof that this project has been a success will 
come when people from Thai Stanley are working with those 
in other Stanley Group companies across the globe to help 
them implement standardization systems. I look forward to 
that day. That is our goal now.” It is a goal which ABeam 
Consulting will certainly help Thai Stanley achieve.

It took five years, but commitment and communication 
among all stakeholders along with the support of ABeam 
Consulting as a real partner that understands Thai Stanley’s 
core values has turned what was once the dream of a few im-
portant Thai Stanley employees into a new ERP system fully 
integrated with existing business practices for greater efficien-
cy. ABeam Consulting’s dedication to the needs of Thai Stan-
ley and understanding of Thai Stanley’s unique corporate cul-
ture helped it find solutions for its partner that effectively 
eliminated waste.

Things are changing at Thai Stanley. The project is not yet a 
complete success. There is still work to be done. But no matter 
what problems Thai Stanley faces in the future, they know they 
can turn to their real partners at ABeam Consulting for support.

● Voice – Customer Evaluation

“The complete implementation of time management and proper work 
processes required us to go so far as to change the mindsets of individual 
employees. We couldn’t think outside the box of our conventional 
training methods within the company and had run up against a wall, but it 
was at that point that the professionals at ABeam provided us with a 
solution. Their wealth of experience was particularly helpful to us in 
revolutionizing the way out employees thought. I hope that we can rely 
on them for periodic follow-up work in the future as well.” 

Mr. Hiroyuki Nakano,
President of Thai Stanley Electric Public Company Limited

“ABeam completed this job exactly as promised. They were 
professional and efficient.”

Mr. Hiroshi Taruki,
Team Manager of Integrated System Solution Department, Corporate Management Center, Stanley Electric Co., Ltd.

“The ABeam consultants established relationships of trust as real 
partners through their dealings with everyone in each workplace. I 
felt that they were committed to this project on all levels, and was 
impressed with the way they flexibly responded to the unique 
conditions of Thailand.”  

Mr. Boriboon Samrejphol,     
Department Manager of System Development Department, Thai Stanley Electric Public Company Limited

 “Whenever we ran up against any problems, the team from ABeam 
helped us to investigate the cause of the problems and solve them. I 
am extremely pleased with the end results of this project.” 

Mr. Watchara Sathapornpiboon,     
Manager of Office of Corporate Plan, Thai Stanley Electric Public Company Limited

●  Client Data
Company overview
Company name:   Thai Stanley Electric Public 
  Co., Ltd.
  (HQ:Stanley Electric Co.,Ltd.)
Location:   29/3 Moo1, Bangpoon-
  Rangsit Rd., Banklang, A.  
  Muang, Pathumthanee 12000,
HQ:   2-9-13, Nakameguro Meguro-
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Estd.:   May 1980
Business:   Manufacturing & sales of auto 
  bulb, lighting equipment, 
  plastic injection mold, etc.
Total sales:  7286.37 mil. THB (FY 2010)
  JPY 238,888,000,000 
  (FY2010, consolidated) 
Employees:  2675 (as of 1 September 2010)
   (worldwide 12,898, as of 31 
  March 2010)

Project overview
Summary:  Thai business improvement 
  support for global 
  standardization, centering on 
  SAP® ECC6.0 implementation
Timeframe:  Phase 1: July 2007 
                    to March 2008*
  Phase 2: August 2008 
                    to May 2009
  Phase 3: September 2009 
                    to May 2010
Member count:  THS: 68 (Project Manager: 2, 
   Project Advisor: 3, Project Team  
  Members: 63), ABeam: 12 
  (Project Manager: 1, Project 
  Advisor: 1,  
  Project Partner: 1, Consultant: 9)
Software:  SAP® ECC 6.0
*:implemented by a local consulting company
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want because the salesperson thinks it will make the customer 
happy. But the work statement we received from ABeam had 
a clearly defined range of implementation, and they stuck to 
it. There was excellent transparency throughout the whole 
process.”

The implantation of SAP behind them, what’s next for 
Thai Stanley, Stanley Electric and ABeam Consulting?

“The success from Thailand will serve as a reference for 
other implementations, as will our experience with ABeam in 
implementing SAP R/3 in Japan,” explained Mr. Taruki. “We 
look forward to proactive proposals from ABeam about the 
challenges we face in the 21 countries we operate in around 
the world. We have divided each of our partner companies 
into rankings. We intend to implement SAP R/3 or an equiv-
alent system in the most advanced territories. The next rank 
territories will get an equivalent to SAP Business One. For 
the smallest companies we will probably just pursue work-
place development measures and basic workflow improve-
ments. We look forward to appropriate proposals from 
ABeam for each location.”

Mr. Nakano at Thai Stanley is also looking forward to the 
future. Stressing the positive outcome the project has had not 

Beyond Phase Three

A world standard for Thailand, 
a Thai standard for the world


